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Briefing PurposeBriefing Purpose

To advise the Long-Term Plan stakeholders 
of the proposed revision to the Long-Term 
Plan to include the C-9 and C-11 
Impoundment CERP components 
To provide a brief overview of the project, 
project budget, schedule and costs
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C-9 and C-11 Impoundments 
Project Purpose

C-9 and C-11 Impoundments 
Project Purpose

• Diverting, capturing 
and redistributing 
stormwater runoff 
previously discharged to 
WCA 3 in order to reduce 
nutrient loads to the 
Everglades Protection 
Area
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Study AreaStudy Area

Eastern reaches of 
Water Conservation 
Areas (3A and 3B) 

City of Weston, Town of 
Davie, Cooper City,  City 
of Miramar, Town of 
Southwest Ranches and 
City of Pembroke Pines
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Recommended PlanRecommended Plan

The Project includes the following features:

C-9 Impoundment:  1,739 acres, 4 ft deep

C-11 Impoundment:  1,695 acres
Compartment “A” 1,490 acres, 4 ft deep
Compartment “B” 205 acres, 2 ft deep

Diversion Canal: +/- 7 miles of US 27 canal 
improved
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Project Costs – Recommended PlanProject Costs – Recommended Plan

Pre-Construction Engineering Design 
(PED): $  15,500,000
Real Estate: $166,000,000
Construction: $155,000,000
Construction Mgt $  15,500,000

Total: $352,000,000
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C-9 and C-11 Impoundments



Status & Upcoming ScheduleStatus & Upcoming Schedule
PAST

Draft Project Implementation Report/Environmental Impact Statement 
(PIR/EIS) out for public release:  March 17, 2006
Public Meeting:  April 18, 2006
Stakeholders meeting:  April 19, 2006
Working Group briefing:  April 20, 2006
Public comment period on Draft PIR/EIS closed:  May 1, 2006
BODR Critical Criteria meeting: May 22 & 23, 2006

PRESENT
Team is updating PIR/EIS to current Guidance memo format
Team is responding to public comments that have been received

FUTURE
A8 EIS scheduled for completion:  June 2006
Final PIR/EIS scheduled for completion: December 2006
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Proposed Revision to Long-Term PlanProposed Revision to Long-Term Plan

C-9 and C11 project goals are consistent with 
Long-Term Plan goals

Integrating with Long-Term Plan consistent with 
F.S. 373.4592 (3)(c)(EFA)

implementation of the Long-Term Plan shall be 
integrated and consistent with the implementation of the 
projects and activities in the Congressionally authorized 
components of the CERP so that unnecessary and 
duplicative costs will be avoided

Adding to Long-Term Plan will provide dedicated 
funding source



Acceler8  ApproachAcceler8  Approach

Develop Broward County WPA PIR option 
using latest site data

Incorporating recommendations from Burns & 
McDonnell February 2006 study

Optimize retained water depth comparing 
embankment height vs. seepage quantity
Refine pumping quantities based on 
further modeling
Include value engineering 
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Questions?Questions?
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